

First assignment

Read the complete project guide first. This sheet is what you build now. Do not start Sprint 5 until the mentor says so.

REQUIREMENT

As an Admin, I want to register DTP trainees and assign them to a batch so that I can maintain a centralized trainee database.

BUILD ONLY

Login → Admin Dashboard → Trainee Management → Batch Management

Do **not** build attendance, tasks, assignments, evaluation, feedback, Docker, or CI/CD yet.

APIS

```
POST /api/auth/login
POST /api/trainees
GET /api/trainees
GET /api/trainees/{id}
PUT /api/trainees/{id}
DELETE /api/trainees/{id}
POST /api/batches
GET /api/batches
GET /api/batches/{id}
PUT /api/batches/{id}
```

DELETE on a trainee deactivates the row. Do not remove it from MySQL.

SPRINTS FOR THIS MVP

Sprint	Work
1	GitHub repo, FastAPI + React folders, MySQL, README
2	Trainee and batch models, CRUD APIs, validation, Postman
3	React: login, dashboard, trainee list, add/edit, API calls
4	JWT login, roles, protected APIs

Stop after Sprint 4 until the mentor opens Sprint 5.

ACCEPTANCE CRITERIA

☐ Admin can log in☐ Admin can create a trainee☐ Required fields are validated☐ Email cannot be duplicated☐ Admin can view and search trainees☐ Admin can edit trainee details☐ Admin can deactivate a trainee☐ Admin can assign a batch

- ☐ Data is stored in MySQL
- ☐ APIs are tested in Postman
- ☐ Frontend works
- ☐ Code is on GitHub
- ☐ Pull request is reviewed by the mentor

WORKFLOW

Issue → Feature branch → Design → Code → Test → Commit → Push → PR → Mentor review → Fix → Merge

Done: a working TMS MVP on Python + FastAPI + MySQL + React, with GitHub code review.